PMCP

***%% Baseline Scenario: c-400 BCP *****

Baseline by Year Report

WBS 04.11.01.05 - C-400

Incremental - Unescalated Dollars

Fiscal Year: 2008 Period: September

WBS Prior 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 2017 2018| ToGo Total

04.11.01.05 - C-400 1891 863|  1638|  14282|  90s3| 3008 84 30820
04.11.01.05.01 - C-400 Subproject Management 108 303 283 288 288 283 74 1627
?:V(leit%laggnoz - Remedial Design Support 1576 15 1591
04.11.01.05.03 - C-400 Remedial Action 188 504 1359 13991 8765 2725 1 27563
04.11.01.05.04 - LUCIP 19 20 o) 4 39

TOTAL 1891 863 1638 14282 9053 3008 84 30820

Report in Thousand Dollars
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